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March 7, 2003

Mr. Dion Novak

Superfund Division

United State Environmental Protection Agency
77 West Jackson Boulevard

Mail Code: SR-6J

Chicago, IL 60604

Re:  Monthly Pfogress Report — February 2003
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak:

This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Ilinois, and includes activities conducted during February 2003.

I.  Activities Conducted During Reporting Month

Activities conducted during the reporting period included:

e Made preparations to complete Phase 2 field activities at the site beginning on
March 10, 2003, including notifications to USEPA, IEPA, and CH2M Hill
concerning the tentative field schedule.

II. Difficulties Encountered During Reporting Month

No significant difficulties were encountered during the reporting month.
I11. Changes in Key'Project Personnel

No changes in key project personnel have occurred.

IV. Sampling and Testing Results

No sampling or testing results were received during the reporting period.
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V. Project Schedule

The current Project Schedule, including actual dates for completed tasks, is attached
to this letter. As approved by USEPA, the start date for Phase 2 RI activities is
shown as Monday, March 10, 2003.

VI. Activities Planned for Next Reporting Month

The following activities are planned for March 2003:

e USEPA approval of the final Phase 1 Technical Memorandum and a Phase 2
start date of March 10, 2003 was received on March 3, 2003.

e All Phase 2 field activities will be completed and associated laboratory analyses
will be initiated.

e Additional copies of the final Phase 1 Technical Memorandum will be provided
to USEPA and IEPA.

If you have any questions concerning this progress report, please do not hesitate to
contact us.

Sincerely,

ENVIRON International Corporation

F. Ross Jones, P.G.
Manager

FRIJ:als
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Attachments

cc: Thomas Krueger, Esq. — USEPA Region 5
Rick Lanham — IEPA Bureau of Land
Tim Biggs — CH2M Hill
Joseph Freudenberg, Esq. — Dechert
Paul Harper — Eagle-Picher
Doug Ucci — QMG; representing Eagle-Picher
Gordon Kuntz — Sherwin-Williams
Roy Ball - ENVIRON



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

D Task Name | Start | Finish | Duraion [Nov'01 [Dec’01 [Jan'02 [Feb'02 [Mar'02 [Apr'02 |[May'02 [Jun'02 [Jul'02 |Aug'02 [Sep'02 |Oct'02 |Nov'02 |Dec'02 |Jan'03 |Feb'03 [Mar'03 [Apr'03 [May'03 [Jun'03 [Jul'03 |Aug'03 [Sep'03 |Oct'03 |Nov'03 |Dec'03 |Jan'04 |Feb'04 [Mar'04 [Apr'o4 [May'04 [Jun'04 |Ju'04 |Aug'04 [Sep'04 |Oct'04 |Nov'04

1 | RUFS Tasks Mon 12/31/01  Fri 10/8/04 1013 days : ‘ - : : : . ‘ : RUFS Tasks . . : ; ' : : : ! | , |

2 Preliminary Site Evaluation Report Mon 12/31/01  Thu 3/28/02 88 days

3 Draft Preliminary Site Evaluation Report Mon 12/31/01  Wed 2/13/02 = 45days

4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days

5 Agency Comments on PSE Report Thu3/7/02  Thu37/02 0 days

6 Final PSE Report Fri 3/8/02 Thu 3/28/02 21days

T RIFS Workplan ' Mon 12/31/01 Thu7/11/02 193 days

8 Draft RUFS Workplan Mon 12/31/01 = Mon4/1/02 ~ 92days | sy T e v e £ T g G TR e RS e Srmsortcser o s PR s i o Foriogs i i T e i O bonshan
9 RI/FS Workplan Review Meeting Tue 472/02  Wed 41702 = 16 days

10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/102 15 days S e e o e T [ [ e s S B i e i s s e T e S O i i o i B e e S B i e e e R SO T (SNSRI SIS e o N . S S O SO LN WU O Je
1 Final RIfFS Workplan i Sat 5/4/02 Wed 6/26/02 54 days

12 Agency Approval of Final RI/FS Workplan Thu6R7/02 | Thu7/M1/02  15days : : G i e R D i O S U L RS MR e 4 R e R e T T e e s R SR T e 2 i e e o o TR e SRRt e

: : 7H102 - : : ‘

13 Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Mon 3/3/03 = 235days Phase 1 Source Characterization Technical Memorandum

14 Draft Phase 1 Source Characterization Technical Memorandum Fri712/02 | Wed10/902  90days | . P S e e e b e e LT T e o RS = T e R T i T S P V1 (i Seng e R S Ui iy i3 o o RIS e =t - - iuey
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 | 14 days

16 : AgencyCommentsonDraﬂPhase1TM Wed 10/30/02 Thu 11/7/02 Qdays 7777777777777777777777 i A s N S o KRR T e ] iy AR A o St [T T A e R T SR S i e T SR BT e e e R e ------------ .---- ------------ T 7777777 7777777 77777777 ‘77 77777 P -------
A7 Final Phase 1 Source Characterization TM Tue 11/12/02 | Mon 12/2/02 21 days

18 i AgencyApprwalufFinaiPhase‘lTM ) Tue 12/3/02 Mon 3/3/03 91days rrrrrrrrrrrrrrrrrrrrrrr S R R e e i 777777777777 T T TR T T e Sl O e 7777777 U----- ------- 7777777 T”””””””‘: 7777777 B e B e 3-“””w“”””“-"-: ------- 777777
19 Phase 2 Migration Pathway Technical Memorandum " Tue 3/4/03 Tue 10/14/03 225 days Phase 2 Migration Pathway Technicai Memorandum

20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 ST s Sy e e RO M e R S U i R T e N e B e s b R e s R s ol s S e e R e e s it e s e """"""""""""""""""""""""""" e
21 Phase 2 Technical Memorandum Review Meeting | Mon8M1/03  Sun 8/24/03 14 days

22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 Tue 9/9/03 16days | i DR e """" A SRR i ey e R T i i = e T e e ol i oS =i pEszazepResosoas fromsa s o at et s b b -------- PSS e EsEsa iRl S fnemarre ,,,,,,, tikirmeme
23 Final Phase 2 Migration Pathway TM Wed 9/10/03 Tue 9/30/03 21 days

% Agency Approval of Final Phase 2 TM  Wed 104/03  Tue 104403 14days | T e RS L 7 R S A A M e g g CELE L SR S gy e e R To RS S i e e A G e b S gy g g Ak
25 Risk Assessment Report Wed 10/15/03  Mon 2/16/04 = 125 days

= SRR R TR e e g v e S e T el et el S e i e e e B T e e e e e e L e e SR TREL D e Ty R S S
27 Risk Assessment Report Review Meeting Sun 12/14/03 = Sat 12/27/03 14 days

28 Agency Comments on Draft Risk Assessment Report Sun 12/28/03 =~ Mon 1/12/04 16 days AT R R TR e T e R i e i i T e S S T L R g R A g e L S N e B i I R T e R e T e e i 1 e e i e e
29 Final Risk Assessment Report Tue 1/13/04 = Mon 2/2/04 21 days

30 Agency Approval of Final Risk Assessment Tue 2/3/04 Mon 2/16/04 e R S i e T e e R S R e S B R R R R e e e e e s R e e i o ] L i e R i i s e e o B i i TN 5 e e S e

2/16/04

31 Remedial Investigation Report Tue217/04  Sat6/SI04 110 days : _ : : : : : : : : ~ | Remedial Investigation Report

] Draft Remedial Investigation Report Tue 2/17/04 Thu 4/1/04 i 45 days R T | R T i e 2 T SRR R i e e T e T e it i i e e S T e el e | el e e e e S S T R R S R i
33 Remedial Investigation Report Review Meeting ' Fri 4/2/04 Thu 4/15/04 14 days

34 Agency Comments on Draft Remedial Investigation Report Fri 4/16/04 Sat 5/1/04 T e TR S S i AR T A s e ey e i SR R R S e e 1 R T A G S R il Sl 6 s St Tiaplinced Sivaies o Ui Subiaiid i Lo Sl -4 N S ey i e e i e G
35 Final Remedial Investigation Report Sun 5/2/04 Sat 5/22/04 21 days

36 Agency Approval of Final Remedial Investigation Report | sun 5/23/04 Sat 6/5/04 PSS e R g Sl T R T AR P e S I R s BRSSP T Rl CTE - e Tl S e i e e e TR T e e S e S e e i e e e e e
37 Feasibility Study Report \ Sun 6/6/04 Fri 10/8/04 125 days ] j : NOTES: :

el ok BN ISRE ' PO SR oy oy e [ S i - s IR R g  monivIbaresS SRR RRERIIIAE T . o e sUbinn ot elliad ey iEBmed sy d U 8 as R Kt o B e e n R T NS S MY e
38 Draft Feasibility Study Report Sun 6/6/04 Wed 8/4/04 60 days : at the end of each calendar month
! - 2. Assumes 30 days for Agency to provide
39 Feasibility Study Report Review Meeting Thu8/5/04  Wed 8/18/04 14 days © comments on draft deliverables.
3. Assumes 14 days for Agency to review and

40 Agency Comments on Draft Feasibility Study Thu 8/19/04 Fri 9/3/04 Bdays | . i .~ "approve final deliverables.

41 Final Feasibility Study Report Sat 9/4/04 Fri 9/24/04 21 days

42 Agency Approval of Final Feasibility Study Report ' Sat 9/25/04 Fri 10/8/04 YRR E e S T T S e R R R e i ¢ i T
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